Foresthill Park / Memorial Hall Projects

December 2015

Project

Project Description

Project Contact

Current Status / Comments

Updated / Unchanged

Memorial Hall Annual Log
Maintenance

Sanding, Staining and Finishing the
Memorial Hall Logs, as required
annually. Log Chinking and Caulking is
also included.

Rob Unholz
p: 530-886-4946
e: runholz@placer.ca.gov

The Blanket Purchase Order with SW Allen for Annual Maintenance has
been renewed. SW Allen is preparing a proposal for work to be
executed under the BPO.

Updated 11/30/15

Foresthill Swimming and
Recreation Corporation
(FHSRC)

Use of former PCWA Corp Yard for
Storage

Laurie Morse
p: 530-886-4964
e: Imorse@placer.ca.gov

Project is complete. Right of Entry has been executed and FHSRC has
obtained access for storage.

Project Complete: 2/19/2014

Former PCWA complex

Use and occupany of buildings and
property with appropriate
restrictions.

Dennis Hughes
p: 530-889-6832
e: dhughes@placer.ca.gov

Discussions pertaining to appropriate use of the complex commenced
at site meetings on 6/24/14 and 7/15/14 involving Sup. Montgomery,
DPW, PCSO, Foresthill PUD and Facility Services. Use of PCWA yard for
overflow parking on a permitted basis has been approved on limited
basis. Still awaiting input from interested parties for interim use of
"barn".

Unchanged:11/20/15

Foresthill Museum Lighting

Various lighting improvements at the
Museum site complex.

Dennis Hughes
p: 530-889-6832
e: dhughes@placer.ca.gov

Removal of tree mounted light and relocation to new pole similar to
previously installed. Install inconspicuous LED lights in blacksmith shop
and fire truck garage. Focus is installing LED fixtures where sensible.
Pole light is complete. Crews have trenched and connected power to
black smith and fire truck garage. Work will complete in about 30 days
now that BM has added another electrician to the roster. The
completion of the electrical to the Black Smith's area is being
prioritized to complete by 7/31/15.

Project Complete: 10/20/15

Foresthill Swimming Pool
Corporation- Ground Lease
Development

Negotiating a Ground Lease with the
Foresthill Swimming Pool Recreation
Corporation for the Swimming Pool
located on County's Foresthill Park

Grace Mata, Project Manager

p: 530-886-4960
gmata@placer.ca.gov

e:

Final Lease Agreement sent 12/15/15 via email to the Pool Board
president for Signature.

Updated 12/15/15

Todd Valley Pond Park Parking
Lot

Relocate ashphalt and gravel parking
lot

John Ramirez
p: 530-889-6807
e: jramirez@placer.ca.gov

Project is complete.

Updated: 12/17/15

Foresthill Park

Relocate 6 picnic tables and a bbq grill
to playground area

John Ramirez
p: 530-889-6807
e: jramirez@placer.ca.gov

It is anticipated that a majority of labor will be done by community
volunteers. Community has requested the project be combined with a
pool concrete project so save on concrete costs. Awaiting the
Swimming Pool Board's execution of the concrete project agreement at
the pool.

Unchanged: 12/17/15
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Foresthill Park

Fill bare spot where kiosk used to be |John Ramirez

located and restripe the parking lot.

p: 530-889-6807
e: jramirez@placer.ca.gov

The Parks Division relocated the kiosk on June 17. The bare spots in the
parking lot have been filled with asphalt. Building Maintenance Division
will be re-striping the parking lot.

Unchanged: 12/17/15

Foresthill Park

Foresthill Community Development

Council (Community Garden)

Grace Mata, Project Manager
p: 530-886-4960
e: gmata@placer.ca.gov

Property Management preparing Lease Agreement - Material Terms.
Terms will be provided to the Community Garden Members for review
and approval in December.

12/17/2015

Memorial Hall

Stove Replacement

Dennis Hughes
p: 530-889-6832
e: dhughes@placer.ca.gov

Stove was included in the budget. This purchase is part of sizing with
the hood project. A requistion for the hood has been entered for
processing. A budget revision is being done for the stove to be able to
be requistioned.

Updated: 11/20/15

Memorial Hall

Kitchen Hood Upgrade

Dennis Hughes
p: 530-889-6832
e: dhughes@placer.ca.gov

Fire Application Tech is working with design and construction to
identify the appropriate sizing of the system and range. A requistion for
the hood has been entered for processing. A budget revision is being
done for the stove to be able to be requistioned.

Updated: 11/20/15




